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 Substantial infrastructure investment:
 1.6 MG storage tunnel

 3.0 MG storage tank

 Developed in coordination with our partner AlexRenew, keeping in 
mind the requirements in their permit to address overflows from the 
Hooffs Run Junction Chamber

 Broad community support

 Balances varied interests (including costs, impact to residents and 
businesses, environmental, complexity of construction, etc.)

Benefits of the Plan

CSS Stakeholder Group Civic Associations

Technical Review Panel General Public

City Council



 CSO 003/004 tunnel to be 
implemented first (approximate 
timeframe 2017-2025)

 CSO 002 tank to be 
implemented following 
completion of CSO 003/004 
tunnel (2026-2032)

 Green infrastructure and 
targeted sewer separation 
between 2018-2035, includes 
CSO-001 Phase I

 CSO-001 Phase 1: 2017-2032
CSO-001 Phase 2: 2033-2035
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Preliminary Capital Costs

Project Capital Cost1

CSO 003/004 Tunnel $80-120 million

CSO 002 Tank $35-53 million

Green Infrastructure $5-7.5 million

Targeted Sewer 

Separation

$5-7.5 million 

TOTAL $125 - 188 million

1Capital Costs in 2015 dollars

Long Term Control Plan Update 

Framework through 2035
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Planning, Review and 
Approval

CSO-003/004 
Implementation

CSO-002
Implementation

Green Infrastructure

Area Reduction Plan 
(Separation)

CSO-001 Phase 1

CSO-001 Phase 2

Implementation Schedule
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 1.6 million gallon storage tunnel 
(10-ft diameter)

 Shafts range in diameter from 
20-ft to 30-ft

 Shafts and tunnel range in 
depth from 60-ft to 100-ft

 4-6 overflows per year in the 
typical year (preliminary 
engineering indicates 3)

 Assess goals using CSS 
modeling for typical year

CSO-003/004 

Primary Strategy
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 3.0 million gallon storage 

tank

 4-6 overflows per year in the 

typical year (preliminary 

engineering indicates 2)

 All tank alternatives remain 

available

 Reassess following 

construction of CSO-003/004 

tunnel

 Assess goals using CSS 

modeling for typical year

CSO-002 Primary Strategy
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 CSO-001 Phase I 
 Enhanced sewer separation and green infrastructure 

opportunities

 Coordinate with North Old Town Small Area Plan implementation

 CSO-001 Phase II
 Assess following CSO-001 Phase I and CSO-002/003/004 Projects

 Implement a plan consistent with the current regulatory 

requirements (potentially a store and treat strategy)

Proposed Framework for CSO-001
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Old Town North

Small Area Plan / 

Eco-City District

Old Town North 

Boundary

CSO-001 Area
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